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ESTIMATE RUN 09/29/2020

ESTIMATE SUMMARY 10:46:18

CONTID: C21564         ESTIMATE NO: 0003 FINL 2005

PCN: 21564-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24 MP 212.83 to 225.56 PERCENT TIME:

PROJECT NO: NHPP0242-084                  

US 24 JOHNSON VILLAGE EAST CHI

NAME OF ROAD:  

PROJECT COUNTIES: CHAFFEE

CONTRACTOR:

A-1 CHIPSEAL COMPANY PAY PERIOD ENDING

2505 E. 74th Ave. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Denver CO 80229     (303)464-9267 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 838,425.70 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 936,398.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 14,045.97

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

0.00

0.00

0.00

14,045.97

$

$

$

$

838,425.70

0.00

838,425.70

0.00

838,425.70

0.00

0.00

838,425.70

0.00

AMOUNT DUE 838,425.70 14,045.97

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 14,045.97

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

20.0 TIME ALLOW: 20

ORIG TIME ALLOW: 20

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/08/2020

05/08/2020

06/23/2020

06/23/2020

09/29/2020

12/05/2019

12/17/2019

01/14/2020

05/08/2020
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PCN: 21564-BID    ESTIMATE RUN 09/29/2020

PROJECT: NHPP0242-084                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 929.000

0.000

202-00250  
 

4,412.75929.000

0.00

929.000

SF  

4.75000

0010 *Removal of Ground Sign 2.000

0.000

202-00810  
 

320.002.000

0.00

2.000

EACH

160.00000

0015 *Removal of Sign Panel 36.000

0.000

202-00821  
 

765.0036.000

0.00

36.000

EACH

21.25000

0020 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

100.00000

0025 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

1.25000

0030 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

45.00000

0035 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

85.00000

0040 *Wildlife Biologist 15.500

0.000

240-00000  
 

1,937.5015.500

0.00

15.500

HOUR

125.00000

0045 *Cover Coat Material (Type II) 258,227.000

0.000

409-02015  
 

335,695.10258,227.000

0.00

258,227.000

SY  

1.30000

0050 Emulsified Asphalt (CRS-2P) 103,124.000

0.000

411-10216  
 

257,810.00103,124.000

0.00

103,124.000

GAL 

2.50000

0055 Emulsified Asphalt (Slow-Setting) 14,317.000

0.000

411-10255  
 

31,497.4014,317.000

0.00

14,317.000

GAL 

2.20000
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PCN: 21564-BID    ESTIMATE RUN 09/29/2020

PROJECT: NHPP0242-084                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

1.85000

0065 *Sign Panel (Class I) 89.000

0.000

614-00011  
 

1,597.5589.000

0.00

89.000

SF  

17.95000

0070 *Sign Panel (Class II) 220.000

0.000

614-00012  
 

4,675.00220.000

0.00

220.000

SF  

21.25000

0075 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 24.000

0.000

614-01575  
 

612.0024.000

0.00

24.000

LF  

25.50000

0080 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 2.000

0.000

614-01578  
 

680.002.000

0.00

2.000

EACH

340.00000

0085 *Mobilization 1.000

0.000

626-00000  
 

94,450.001.000

0.00

1.000

L S 

94,450.00000

0090 *Public Information Management (Tier IV) 61.000

0.000

626-01114  
 

61.0061.000

0.00

61.000

DAY 

1.00000

0095 *Pavement Marking Paint (High Build) 1,549.000

0.000

627-00013  
 

56,925.751,549.000

0.00

1,549.000

GAL 

36.75000

0100 *Pavement Marking Paint (High Build) (Temporary) 1,853.000

0.000

627-00013  
 

68,097.751,853.000

0.00

1,853.000

GAL 

36.75000

0105 Raised Flexible Pavement Marker (Temporary) 4,575.000

0.000

627-00032  
 

2,287.504,575.000

0.00

4,575.000

EACH

0.50000

0110 *Methyl Methacrylate Pavement Marking (Word 
Symbol)(Inlaid) 

808.000

0.000

627-40012  
 

14,140.00808.000

0.00

808.000

SF  

17.50000
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PCN: 21564-BID    ESTIMATE RUN 09/29/2020

PROJECT: NHPP0242-084                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Flagging 1,126.000

0.000

630-00000  
 

16,890.001,126.000

0.00

1,126.000

HOUR

15.00000

0120 *Pilot Car Operation 173.000

0.000

630-00001  
 

5,190.00173.000

0.00

173.000

HOUR

30.00000

0125 *Traffic Control Inspection 22.000

0.000

630-00007  
 

1,100.0022.000

0.00

22.000

DAY 

50.00000

0130 *Traffic Control Management 25.000

0.000

630-00012  
 

15,000.0025.000

0.00

25.000

DAY 

600.00000

0135 *Construction Traffic Sign (Panel Size A) 51.000

0.000

630-80341  
 

510.0051.000

0.00

51.000

EACH

10.00000

0140 *Construction Traffic Sign (Panel Size B) 24.000

0.000

630-80342  
 

600.0024.000

0.00

24.000

EACH

25.00000

0145 *Portable Message Sign Panel 148.000

0.000

630-80359  
 

8,880.00148.000

0.00

148.000

DAY 

60.00000

0150 *Drum Channelizing Device 30.000

0.000

630-80360  
 

300.0030.000

0.00

30.000

EACH

10.00000

0155 *Traffic Cone 175.000

0.000

630-80380  
 

175.00175.000

0.00

175.000

EACH

1.00000

0160 *Mobile Pavement Marking Zone 1.000

0.000

630-80511  
 

2,650.001.000

0.00

1.000

L S 

2,650.00000

0165 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21564-BID    ESTIMATE RUN 09/29/2020

PROJECT: NHPP0242-084                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0180 Added Item (Dollar)/ PRICE REDUCTION FOR ITEM 409 -90,183.600

0.000

900-00006  
 

-90,183.60-90,183.600

0.00

-90,183.600

DOL 

1.00000

CAT 837,075.700.00837,075.70CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0175 Sanitary Facility 1.000

0.000

620-00020  
 

1,350.001.000

0.00

1.000

EACH

1,350.00000

CAT 1,350.000.001,350.00CURRENT AMT0400 $ $ $

$ 838,425.700.00$838,425.70$CURRENT AMTPROJECT TOTAL


